COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2012

ESTI MATE SUMVARY 13: 59: 43
CONTI D: C18647T ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18647T- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 36.0  DAYS TI ME ALLOW 80 WORK DAYS
1-70 CH EF HOSA TO VAI L CRACK PERCENT TIME:  45.00 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO STA0703- 376
1-70 CH EF HOSA TO VAI L CRACK
NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK SUW T
JEFFERSON, REG ON 1
CONTRACTOR:
A-1 CH PSEAL COVPANY PAY PERI OD ENDI NG 12/ 03/ 2012 DATE TI ME STARTED 09/21/2012
2001 W 64th Lane DATE LET 08/ 16/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 21/ 2012 DATE ACCEPTED
Denver CO 80221 303- 464- 9267 DATE NOTI CE TO PROCEED 09/ 21/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,239, 404. 35 PARTI Cl PATI NG $ 642, 622. 99 $ 221, 550. 10
AWARD PROJECT AM: $  1,624,382.30 NONPARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 51.85% TOTAL EARNI NGS 642, 622. 99 221,550. 10
FUNDS AVAI LABLE: $ 596, 781. 36 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 642, 622. 99 221, 550. 10
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -17,613.69 -6, 369. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 625, 009. 30 215, 181. 10
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 625, 009. 30 215, 181. 10
OTHER ADJUSTMENTS 0.00 0. 00
PAMENT DE s 215,181.10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18647T COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18647T-BI D ESTI MATE RUN 12/ 03/ 2012
PRQIECT: STA0703- 376 ESTI MATE NO 0002 13: 59: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 10, 886. 000 10, 886. 000
SY 0. 000 0. 00
4. 90000 10, 886. 000 53, 341. 40
0010 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0015 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
465. 00000 0. 000 0. 00
0020 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 833. 240 833. 240
TON 0. 000 0. 00
115. 00000 833. 240 95, 822. 60
0025 408- 01000 Hot Poured Joint and Crack Seal ant 72.480 33. 270
TON 39. 180 163, 968. 30
4, 185. 00000 72.450 303, 203. 25
0030 411-10255 Enul si fied Asphalt (Sl ow Setting) 515. 000 515. 000
GAL 0. 000 0. 00
6. 90000 515. 000 3,553.50
0035 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 9, 250. 00
92, 500. 00000 0. 600 55, 500. 00
0040 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 500 4, 500. 00
9, 000. 00000 1. 000 9, 000. 00
0045 627-00005 *Epoxy Pavement Mar ki ng 30. 000 0. 000
GAL 30. 000 10, 350. 00
345. 00000 30. 000 10, 350. 00
0050 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 29. 000 29. 000
GAL 0. 000 0. 00
45. 50000 29. 000 1, 319.50
0055 630- 00000 *Fl aggi ng 550. 000 307. 000
HOUR 242.500 6, 729. 38

27.75000 549. 500 15, 248. 63



CONTI D C18647T COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18647T-BI D ESTI MATE RUN 12/ 03/ 2012
PRQJECT: STA0703- 376 ESTI MATE NO 0002 13:59:43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 630- 00007 *Traffic Control Inspection 24. 000 7.000
DAY 17. 000 4,726. 00
278. 00000 24.000 6, 672. 00
0065 630-00012 *Traffic Control Managenent 38. 000 22.000
DAY 16. 000 9, 360. 00
585. 00000 38. 000 22,230.00
0070 630- 00015 Uniforned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 2. 000
EACH 4.500 249. 98
55. 55000 6. 500 361. 08
0080 630- 80342 *Construction Traffic Sign (Panel Size B) 39. 000 9. 000
EACH 10. 500 758. 63
72.25000 19. 500 1, 408. 88
0085 630-80343 *Construction Traffic Sign (Panel Size O 28. 000 7.000
EACH 7.000 661. 50
94. 50000 14. 000 1, 323.00
0090 630-80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 1. 000 4, 165. 00
4, 165. 00000 2.000 8, 330. 00
0095 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0100 630-80360 *Dr um Channel i zi ng Devi ce 8. 000 0. 000
EACH 4.000 289. 00
72.25000 4. 000 289. 00
0105 630-80380 *Traffic Cone 680. 000 275. 000
EACH 65. 000 942. 50
14. 50000 340. 000 4,930. 00
0110 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 1. 000 2, 750. 00
2, 750. 00000 1. 000 2, 750. 00



CONTI D C18647T COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18647T-BI D ESTI MATE RUN 12/ 03/ 2012
PRQIECT: STA0703- 376 ESTI MATE NO 0002 13:59: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-85020 *Mobi | e Attenuator 2. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0120 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,849. 810 0. 000
FA 2, 849. 810 2,849.81
1. 00000 2,849. 810 2,849.81
0140 700-70025 F/' A Quality Incentive Paynent - 359. 660 - 359. 660
FA 0. 000 0. 00
1. 00000 - 359. 660 - 359. 66
0145 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,237,904.35$% 221,550.10 % 641, 122. 99
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0150 620-00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
750. 00000 2. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00 % 1, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 1,239,404.35% 221,550.10 % 642, 622. 99



